



Pakistan

The development of **CG Pakistan** is expected to be published in October 2026.

Country Guidance: Pakistan - Development 2026

icn-calendar-blue **Provisional planning**

Below, you can find the provisional planning for the development of CG Pakistan.

Step	Duration	Start	Finish
Survey on COI needs and national caseload	2 wks	Mon 17/11/25	Fri 28/11/25
Survey on national policy and practice	3 wks	Tue 21/04/26	Tue 12/05/26
<i>COI production</i>	1 day		<i>mid. May</i>
CGNet kick-off meeting [1] - online	0.5 day	Wed 20/05/26	Wed 20/05/26
DT kick-off meeting [1] - online	1.5 day	Thu 21/05/26	Fri 22/05/26
Drafting and internal review of first draft	4 wks	Mon 25/05/26	Fri 19/06/26
DT meeting [2] - in person [Dublin, Ireland]	4 days	Tue 23/06/26	Fri 26/06/26
CGNet written consultation	3 wks	Thu 02/07/26	Thu 23/07/26
<i>COI update</i>	<i>1 day</i>		<i>Thu 23/07/26</i>
DT meeting [3] to reflect comments - online	3 days	Wed 29/07/26	Fri 31/07/26
EUAA shares updated draft with CGNet	1 day	Thu 06/08/26	Thu 06/08/26
CGNet final meeting [2] - in person [Dublin, Ireland]	3 days	Wed 26/08/26	Fri 28/08/26
EUAA finalisation of draft	5 days	Mon 31/08/26	Fri 04/09/26
Final CGNet written confirmation	2 wks	Mon 07/09/26	Fri 18/09/26
Final draft submitted to MB Secretariat	1 day	Mon 07/09/26	Mon 07/09/26
Final draft submitted to COM for consultation	2 wks	Wed 09/09/26	Wed 23/09/26
Management Board meeting (provisional)	2 days	Tue 29/09/26	Wed 30/09/26
MB endorsement written procedure (if required)	2 wks	Fri 02/10/26	Thu 15/10/26
Publication <i>(if endorsed during MB meeting)</i>	1 day	Mon 05/10/2026	
Publication <i>(if written procedure is required)</i>	1 day	Mon 19/10/2026	

© European Union Agency for Asylum 2026 | Email: info@euaa.europa.eu